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Schedule for revision of ISO COBOL

Assumption:     FCD receives substantial support

___________________________________________________________________

J4 meetings to complete document

July, October, December 2000

Document to SC22 for FCD


Jan. 15-19, 2001

FCD start
{4 months, 14 days}


Feb. 1, 2001

FCD end





June 14, 2001

FCD comments available



June 25-29, 2001

J4 FCD comment analysis  (2 weeks)

July 23 - Aug. 3, 2001


and initial responses

J4 meetings to address comments

Sept., Nov.** 2001; Jan., Mar. 2002

{supposed to be 3 months}

{assume within 1 year OK}

** ballot resolution meeting;

    resolve negatives to passing level, if needed.

WG4 meeting (co-located w/J4)


Nov. 2001

{finalize responses}

Final proof meeting (ad hoc)


April 30 – May 2, 2002


{at least editor, J4 chair, convener}

Document to JTC1 for FDIS


May 20, 2002

FDIS start  {2 months, 14 days}


June 1, 2002

FDIS end





August 14, 2002

FDIS comments available


September 1, 2002

{ISO secretariat comments only}

{to project editor}
Final text to ISO




October 1, 2002

Projected publication {assume 3 months}
December 2002
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